

दूरध्वनी: 5656 5656

चि क : 4102 से 4109, 4113

फॅक्स : 91-(22)-22611011

Tel : 5656 5656

Ext. : 4102 to 4109, 4113

Fax : 91-(22)-22611011

E-mail : dpr@mbptmail.com

Visit us at <http://www.mumbaipor.gov.in>

मुंबई पोर्ट ट्रस्ट



योजनाऔरअनुसंधान,
विजयदीप, 6 वॉमाला,
शूरजीवल्लभदासमार्ग, बॅलार्ड इस्टेट,
मुंबई: 400001.

Planning & Reserch Division,
Vijay Deep, 6th Floor,
Shoorji Vallabhdas Marg,
Ballard Estate,
Mumbai - 400001

MUMBAI PORT TRUST

No. MEED/P&R/RTI/ 718

Date:- 25/11/2020

To,
Shri KRISHNA BABAJI PHALEBHAY,
1/6, A-WING, SAGARGEET NAGAR,
BPT COLONY, WORLI VILLAGE,
MUMBAI-400 030.

Sub: Information sought under RTI Act, 2005

Ref: Your RTI application dated 03.11.2020

With reference to your RTI application dated 03.11.2020, received in this office on 04.11.2020, the information sought by you are enclosed herewith.

In case you are not satisfied with the above, you may appeal to Smt.S.G.Patwardhan, Sr. Dy. Secretary, MbPT and First Appellate Authority, General Administration Department, Mumbai Port Trust, 2nd floor, Port Bhawan, Shoorji Vallabhdas Marg, Fort, Mumbai 400001 against the same. Her Email ID is s.patwardhan@mumbaipor.gov.in and contact number is 022-66564047. The period within which an Appeal could be preferred is 30 days from the date of this communication.

Yours faithfully,

A. Akilandeswari
25/11/2020

(Smt. A. Akilandeswari)
Executive Engineer(T/E)
CPIO, EDP and E&T wing
022-66564117


MUMBAI PORT TRUST-TRAFFIC DEPARTMENT
CONTAINER FREIGHT STATION

No. TM/CFS/Z/1-46/Shifting of STP/81

of 2017-18

11 APR 2018

To,
Superintending Engineer, GW
Executive Engineer, Telecom
Asstt. Director, EDP
Sr. Asstt. Traffic Manager, Hamallage



REMINDER - I
(MOST URGENT)

Sub: Shifting of CFS Operations from STP
to MOD and handing over STP to MMRDA for MTHL Project.
-- Removal of Fixtures, Materials etc. reg.

Ref : This office letter No. TM/CFS/Z/1-46/Shifting of STP/ 002-009
dtd. 03.04.2018.

With reference to above, you are once again requested to inspect STP shed No. 2, 3, & 4 and arrange to remove all the fixtures/ materials/ furniture/equipments/ weighing Scale etc., pertaining to your section.

Please note that, the cargo lying inside shed no. 2, 3 & 4 STP has been delivered and sheds are vacant and the sheds are to be handed over to MMRDA.

You are once again requested to confirm after removal of all the fixtures/ materials/ furniture/equipment/ weighing Scale etc. pertaining to your section to this section, accordingly.

Phamale 10/4/18
FOR DY. TRAFFIC MANAGER
CONTAINER FREIGHT STATIONS

Subject **RE: IPA : MbPT : Port Survey Update : Summary : Updated as on 3rd November, 2018**

From Vedanarayanan _ <VX0C77536@TechMahindra.com>

To V B S V RAO <vbssvr@mbptmail.com>

Cc Arvind Chauhan <arvindch@TechMahindra.com>, Milind Srivastava <MS00461790@TechMahindra.com>, Duraipandi P <DP00570351@TechMahindra.com>, rameshpotdar@mbptmail.com <rameshpotdar@mbptmail.com>, MBPT ERP <mbpterp@mbptmail.com>, Vindo Bhoj <vrhbhoj@mbptmail.com>, A M Bhosale <ambhosale@mbptmail.com>, rschandragade@mbptmail.com <rschandragade@mbptmail.com>

Date 2018-11-14 12:02



Dear Shri. Rao,

Good Morning,

As on 13th November, 2018, we have completed the physical port survey of the below listed locations. As per Mr. Potdar, few of the locations (very small and non-critical) not yet finalized to be part of this survey. Based on your final inputs that may be part of this list and accordingly we would require Floor Plans of the same.

MBPT Site Locations

Sl.No.	Location/Building	
1	Ambedker Bhavan	
2	Hamallages	
3	Yantra Bhavan	
4	Fire Station	
5	OGPD Gate	
6	SPD Ware House	
7	Shramik Bhavan	
8	New Yellow gate ID	
9	Gamadia Complex	
10	Shed 12 B	
11	Shed 12	
12	Shed 10/11	
13	Shed 13 B	
14	Shed 13 A	
15	Shed 15	
16	Shed 16	
17	Shed 21	
18	Shed 20	
19	Shed 18	
20	SDM Stores	
21	SDM Office	
22	Shed 6	
23	Shed 5	
24	Shed 3/4	
25	1 & 2 ID	
26	Bandar Bhavan	
27	Nirman Bhavan	
28	Old CME Office	
29	EEND Office	
30	OSC(operationla service centre)	
31	Vijay Deep	
32	Port house	
33	Container Terminal	
34	BPX(International Cruise terminal)	
35	Krupanidi	
36	Imperial Chamber	
37	RMO (railway manager office)	

ABhosale
19-11-2020
उपनिर्देश (उ.नि.दि.)
मुख्य निदेशक
Asst. Director (ERP)
Mumbai Port Trust

38	Green Gate	
39	OCT I & II	
40	14VD	
41	Domestic Cruise Terminal	
42	Purple Gate	
43	Fish Jetty	
44	Passanger Terminal	
45	Gate Inspector	
46	Melet Bunder	
47	Frere Basin	
48	MOD	
49	MOD Sheds 4nos & Gates	
50	Bandar Office north division	
51	Hey Bandar	
52	Hazi Bandar	
53	New Shivri Ware House	
54	CFS Shivri	
55	Shivri Exchange	
56	RCD	
57	OPL	
58	Port Hospital	
59	Sevabhavan	
60	Pirpau Jetty	
61	Pirpau Firestation	
62	Jawahar Dweep	

Thanks and Regards,
Ved, PRINCE2®,
 SAP Project Manager,
 Mobile: +91-9080516600
 WhatsApp : +91-9962425727

From: Duraipandi P
Sent: Tuesday, November 13, 2018 8:41 PM
To: V B S V RAO <vbsvr@mbptmail.com>
Cc: Arvind Chauhan <arvindch@TechMahindra.com>; Vedanarayanan _ <VX0C77536@TechMahindra.com>
Subject: RE: IPA : MbPT : Port Survey Update : Summary : Updated as on 3rd November, 2018

Dear Shri Rao,

As we discussed kindly organise the same.

Regards,

Durai
 Delivery Manager - SAP
 Mobile no: 9840565966

From: Vedanarayanan _
Sent: 13 November 2018 20:36
To: V B S V RAO <vbsvr@mbptmail.com>
Cc: Duraipandi P <DP00570351@TechMahindra.com>; Arvind Chauhan <arvindch@TechMahindra.com>
Subject: RE: IPA : MbPT : Port Survey Update : Summary : Updated as on 3rd November, 2018
Importance: High

Dear Shri. Rao,

Good Evening.

As per the schedule of Port Survey at MbPT, we are approaching the closure dates by end of this week and still we are awaiting for the Floor Plans. At the moment, our discussions and draft BoM workings would require reference of Floor Plans. Please help us on this.

ABhexale
 19-11-2020
 जलसिद्ध (प.प्र.प्र.)
 मुंबई पोर्ट ट्रस्ट
 असिस्टेंट डायरेक्टर (EDP)
 Mumbai Port Trust

Mumbai Port Trust Mail :: RE: IPA : MbPT : Port Survey Update : Summary : Updated a... Page 3 of 5

Thanks and Regards,
Ved, PRINCE2®,
SAP Project Manager,
Mobile: +91-9080516600
WhatsApp : +91-9962425727

From: Vedanarayanan _
Sent: Friday, November 9, 2018 4:09 PM
To: 'V B S V RAO' <ybsvr@mbptmail.com>
Cc: Duraipandi P <DP00570351@TechMahindra.com>; Arvind Chauhan <arvindch@TechMahindra.com>
Subject: RE: IPA : MbPT : Port Survey Update : Summary : Updated as on 3rd November, 2018
Importance: High

Dear Shri.Rao,

Good Afternoon.

Can you please help us to get the floor plans as part of our Port Survey ? Our Infrastructure Team is following up on this for their planning & draft work for Port Survey.

Thanks and Regards,
Ved, PRINCE2®,
SAP Project Manager,
Mobile: +91-9080516600
WhatsApp : +91-9962425727

From: Vedanarayanan _
Sent: Monday, November 5, 2018 2:51 PM
To: 'V B S V RAO' <ybsvr@mbptmail.com>
Cc: Duraipandi P <DP00570351@TechMahindra.com>; Arvind Chauhan <arvindch@TechMahindra.com>
Subject: FW: IPA : MbPT : Port Survey Update : Summary : Updated as on 3rd November, 2018
Importance: High

Dear Shri. Rao,

Good Afternoon.

As we discussed, please help us to get the MbPT – locations floor plans as soon as possible. We know that you are already working on this and this email is just to be on track to move ahead from next week onwards to complete the port survey for the remaining locations of MbPT. Thanks in advance.

Wish you and your family a Very Happy Diwali ☺ ☺

Thanks and Regards,
Ved, PRINCE2®,
SAP Project Manager,
Mobile: +91-9080516600
WhatsApp : +91-9962425727

From: Vedanarayanan _
Sent: Sunday, November 4, 2018 5:25 PM
To: 'V B S V RAO' <ybsvr@mbptmail.com>
Cc: Duraipandi P <DP00570351@TechMahindra.com>; Arvind Chauhan <arvindch@TechMahindra.com>; Abhay Taksale <AT00487988@TechMahindra.com>; Anil Ramananda <Anil.R@TechMahindra.com>; Atish Appaji Hande <AH00561679@TechMahindra.com>; 'Rahul Chandnani' <rahul.chandnani@in.ev.com>; 'Sejul J Morbia' <sejul.morbia@in.ev.com>; 'Yoganand Shanmogham' <yoganand.shanmogham@in.ev.com>; 'rameshpotdar@mbptmail.com' <rameshpotdar@mbptmail.com>; 'rschandragade@mbptmail.com' <rschandragade@mbptmail.com>; 'vrbhoj vrbhoj' <vrbhoj@mbptmail.com>; 'MBPT ERP' <mbpterp@mbptmail.com>; 'ambhosale@mbptmail.com' <ambhosale@mbptmail.com>
Subject: IPA : MbPT : Port Survey Update : Summary : Updated as on 3rd November, 2018
Importance: High

Dear Shri. Rao,

Good Evening.

Below are the update of site survey brief pointers : 01st November, 2018:

Abhosale
19-11-2020
अभिषेक (इ.सी.सी.)
मुख्य पेट डर
Asstt. Director (EDR)
Mumbai Port Trust

- > Training room identified by MbPT and survey for the same is completed, site preparation inputs gathered by TechM Team.
- > Bhandarkar Bhawan, Nirmal Bhawan, Hamlej building, New yard, Gamadia, Fire station, Shades, CSD, Warehouse & Yatra Bhawan – Site survey completed.
- > Dispatch center is not finalized – Shri. Rao had already insisted EY to provide clear detail / justification for Dispatch Center locations. Awaiting for inputs from EY.
- > Floor diagram is requested and Shri. Rao, Nodal Officer, MbPT is coordinating internally with MbPT's Department to get this.

Below are the update of site survey brief pointers : 02nd November, 2018:

- > Command center room identified also proposed by Teach M and survey for the same is completed, site preparation inputs gathered by TechM Team.
- > Shramik Bhawan, Container Building, 1/2D, BPX 1D, Vijaydeep, Port Bhawan, Krupanidhi building, RMO, Imperior Complex site survey is completed and inputs gathered
- > We had a meeting on final location count with Mr. Rao & based on the instruction, we moved on with further locations to cover all under MbPT Network.

Below are the update of site survey brief pointers : 03rd November, 2018:

- > Location list at which site survey completed :-
OCT 1&2, Domestic Cruise terminal, Fish Jetty, Gate Inspector Office, Malet Bandar, Frere Basin, MOD gate, MOD shades, Bandar Office, Hey Bandar, Haji Bandar, Shewaree WH, Shewree Exchange, CFS Office, RCT, OPL, MbPT hospital & PirPau Jetty
- > Few locations are pending which are planned after Diwali Week (starting from 12th Nov) would be JawaDeep Island, other small locations where 1 or 2 personnel is working from MbPT and Dispatch Centers.
- > 13th November, planned to visit Jawadeep Island for which the whole day of port survey will be utilized.
- > Network connectivity being considered for CCTV Locations
- > Working on the clear details of WiFi survey to be conducted

Thanks and Regards,
Ved, PRINCE2®,
SAP Project Manager,
Mobile: +91-9080516600
WhatsApp : +91-9962425727

From: Vedanarayanan _

Sent: Wednesday, October 31, 2018 9:28 PM

To: V B S V RAO <vbsvr@mbptmail.com>; 'ambhosale@mbptmail.com' <ambhosale@mbptmail.com>

Cc: Duraipandi P <DP00570351@TechMahindra.com>; Arvind Chauhan <arvindch@TechMahindra.com>; Abhay Taksale <AT00487988@TechMahindra.com>; Anil Ramananda <Anil.R@TechMahindra.com>; Atish Appaji Hande <AH00561679@TechMahindra.com>; 'Rahul Chandnani' <rahul.chandnani@in.ey.com>; 'Sejul J Morbia' <sejul.morbia@in.ey.com>; 'Yoganand Shanmogham' <yoganand.shanmogham@in.ey.com>; 'rameshpotdar@mbptmail.com' <rameshpotdar@mbptmail.com>; 'rschandragade@mbptmail.com' <rschandragade@mbptmail.com>; 'vrbhøj vrbhøj' <vrbhøj@mbptmail.com>; 'MBPT ERP' <mbpterp@mbptmail.com>

Subject: IPA : MbPT : Port Survey Update : Summary : Updated as on 31st October, 2018

Importance: High

Dear Shri. Rao,

Good Evening.

Below are the summary level points that we have arrived as part of Port Survey Updated as on 31st October, 2018 :

- > Tech Mahindra had started Port Survey at MbPT on 30th October, 2018.
- > Initial understanding sessions took place on 30th October, 2018 with EY to ensure all of us are on the same page in terms of understanding with reference to RFP & BOM.

ABhesale

19-11-2020

उपनिदेशक (इ.सी.सी.)

मुंबई पोर्ट ट्रस्ट

Asstt Director (MBPT)

Mumbai Port Trust

- Mr. Rao, Nodal Officer had briefed the Port Survey Team on the requirements front from MbPT.
- EY, Tech Mahindra and MbPT had discussed about the Port Survey related activities like Networking, WiFi, Passive Components requirements, Bandwidth, Port Service Center, Port IT Helpdesk, Port Command Center, Port Server Room and Training Room. More detailed discussion and summary will be provided based on the conclusion of Port Survey.
- Port Survey discussions moved ahead on 31st October by validating the physical locations of MbPT includes Ambedkar Bhavan at DOCK Area and Operation Service Center with the help of MbPT Officials.
- Planned to conduct Physical Port Survey at MbPT locations on 1st November would be Training Room, (Bhandar Bhavan Old (G+1) & New), Nirman Bhavan, Permit Section (Shramic Bhavan) Yantra Bhavan, Hamallage Building and Mallet Bunder.
- Planned to conduct Physical Port Survey on 02nd November, 2018 to Jawahar Dweep Island (Morning) and while returning will go to Imperial Chambers (Finance / Pensions), Railway Building (Railway Department), Krupa Nidhi Building (Vigilance Department)
- Planned to conduct Physical Port Survey on 03rd November, 2018 to Pir Pav Jetty, All SHADES (Warehouses), Senior Dock-Master Building (SDM)
- More clarity required from MbPT to conduct Physical Port Survey for the locations : Wadala Port Trust Hospital, CISF Building, Port Dispatch Centers, Sewree Exchange Building, Cotton-Green Offices, Container Freight Stations, GWSD (General Works Southern Division) and GWND (General Works Northern Division)
- For some queries, Port Survey Team was not in a position to conclude answers from EY as the clarity was missing Ex : Necessity / Requirement of Cash Registers at Port Service Center.

Dear Shri. Anand,

Please help us with the necessary entry PASS for the entire Port Survey Team to conduct the Port Survey at Jawahar Dweep Island on 02nd November. Accordingly I will provide you the required detail.

Thanks and Regards,
Ved, PRINCE2®,
SAP Project Manager,
Mobile: +91-9080516600
WhatsApp : +91-9962425727

=====

Disclaimer: This message and the information contained herein is proprietary and confidential and subject to the Tech Mahindra policy statement, you may review the policy at <http://www.techmahindra.com/Disclaimer.html> externally <http://tim.techmahindra.com/tim/disclaimer.html> internally within TechMahindra.

=====

ABhesele
19-11-2020
सहायक (त.जी.सी.)
मुंबई पोर्ट ट्रस्ट
ASST. Director (LDP)
Mumbai Port Trust

मुंबई पोर्ट ट्रस्ट
MUMBAI PORT TRUST

यांत्रिकी और विद्युत अभियंताविभाग

MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT

दूरध्वनी : 6656 5656

फैक्स : (91-22) 2374 4277

Tel. : 6656 5656

Fax : (91-22) 2374 4277



मुख्ययांत्रिकअभियंताकाकार्यालय,

निर्माण भवन, पाचवांमजला,

माझगांव, मुंबई - 400 010. इंडिया.

CHIEF MECHANICAL ENGINEER'S OFFICE

NIRMAN BHAVAN, 5 TH FLOOR,

MAZGAON, MUMBAI - 400 010.

INDIA.



SAGARMALA
PORT-LED PROSPERITY

Ref: MEED/EDP/AccessControl/ 312

Date: 12 OCT 2018

M/s Wipro Limited (Infotech Division)

2nd floor, Spectra Building Street,

Hiranandani Garden,

Mumbai 400076

Fax: 022-30924848

Sub: Tender No. EDP/207/2016 - Supply, Installation, Commissioning, Maintenance & Support of Access Control System at Mumbai Port Trust -- Software change in respect of GST and providing additional RF links

Ref: (1) MbPT Tender No. EDP/207/2016 – the tender document

(2) MbPT Work Order No. FA/EDP/Tend-207/2016/647 dated 7-10-2016

(3) Your offer for the subject work letter No. LTR/MbPT/ACS/22082017/01 dated 22-8-2017

(4) Contract agreement between M/s Wipro and Mumbai Port Trust for Tender No. EDP/207/2016

Sir,

We are pleased to inform you that your proposal dated 22-8-2018 for carrying out the work of RF Links at MOD (3 links), Mallet Bunder (3 links), Sr. Dock Master ID 1-link and GST module at a total cost of Rs. 45,22,368/- (Rupees Forty-five lakh twenty two thousand three hundred sixty

(Rk)
22/10/2018
मुख्य यांत्रिक अभियंता (वि. वि. वि.)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)

eight only) inclusive of all taxes is accepted. The cost towards providing wireless links, their installation & commissioning and one year warranty shall be Rs.20,03,683/- (inclusive of all taxes) and cost towards 4 years comprehensive onsite AMC shall be Rs.11,44,828/- (inclusive of all taxes). Total for wireless links Rs.31,48,511/- (inclusive of all taxes). The total cost for Software change request in respect of GST and providing GST module shall be Rs.13,73,857 (inclusive of all taxes).

2. The scope of work

(A) Providing GST Module for the Access control system as per the requirements of MbPT. This includes

- Study of broad requirements specified, submission of SRS,
- Obtaining MbPT's approval to the SRS
- Providing the software, installation
- Developing the software by following quality & security procedures like secure architecture, secure implementation and secure support.
- Testing of the software. The test cases shall be prepared by M/s Wipro and shall assist the users to carry out the tests so that entire functionality is covered.
- Obtaining acceptance to the software from MbPT user department.
- Commissioning of the GST module

(B) Providing Additional Wireless Links: The work of providing wireless links shall include erecting the tower of required height, necessary cabling at both the ends, electrical connections, conduiting etc and termination network cable at nearest network point, configuration of the devices. The work also includes cabling for 16 No. I/O points at various locations where links are provided. The material used shall satisfy all the technical specifications of the Tender (Tender EDP/207/2016).

The wireless RF links are to be provided to the following locations

- Mallet Bunder using Existing tower
- Fish Jetty
- Ferry Wharf Terminal
- MOD Shed


 14/11/2016
 Dy. Director (EDP)
 Mumbai Port Trust

- e. MOD Gate
- f. MOD Shed 2
- g. SDM Office

3. Delivery Period

(A) GST Module : The complete work related to GST module specified under scope of work shall be completed within 8 weeks from the issue of this work order.

(B) Providing Additional Wireless Links: The complete work of providing additional wireless links as described under scope of shall be completed within 8 weeks from the issue of this work order.

4. The Warranty / AMC

The entire work carried out under this work-order shall be under warranty for one year after installation, commissioning and acceptance by Mumbai Port Trust. Further it will be under AMC for the further period of 4 years.

5. Payment Terms:

(A) GST Module :

1. On completion of SRS, define test plans & delivery of all the sub-modules as per SRS : 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents.

2. On user acceptance and commissioning of the entire GST module: 40% of the base value

(A) RF Links :

1. On delivery and acceptance of the material : 60% of base value of providing wireless links plus taxes at actuals shall be payable on submission of necessary documents.

2. On installation, configuration, testing, commissioning, user acceptance: 30% of the base value

3. Balance 10% base value of providing wireless links : on completion warranty period of one year plus AMC period of 4 years, i.e. 5 years from commissioning of the system or against BG of equivalent amount covering entire warranty and AMC period plus further 6 months claim period.


4. AMC charges shall be payable as per payment terms & conditions of the tender.

5. Liquidated Damages:

The time allowed for installing, commissioning as stipulated in the Work Order, shall be strictly observed. In the event the bidder failing to commence or complete the work within the stipulated dates or such extensions thereof as allowed by MbPT in writing, the bidder shall pay as liquidated damages for such delay to MbPT and not as a penalty, 0.5% of the work order value for every week or part thereof that the work remains un-commenced or unfinished from the time beyond completion time, provided always that the entire amount of compensation to be paid under the provisions of this section shall not exceed ten percent (10 %) of the of the work.

6. You are requested to submit the acknowledgement of this Work-order. You are also requested to execute a supplementary agreement with appropriate stamp duty within 10 days from the date of receipt of the Work-order. Till execution of the supplementary contract agreement, the notification of Award of Contract ie this Work Order will constitute the formation of a contract.

Your's faithfully,


Chief Mechanical Engineer (C/E)
11/10/18 11/10/18


11/10/18
उपनिदेशक (व.जी.पी.)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)
Mumbai Port Trust

मुंबई पोर्ट ट्रस्ट
MUMBAI PORT TRUST
Mechanical and Electrical Engineering Department
EDP Wing

Ref: MEED/EDP/AccessControl//88

Date: 14 FEB 2019

M/s Wipro Limited (Infotech Division)
2nd floor, Spectra Building Street,
Hiranandani Garden,
Mumbai 400076
Fax: 022-30924848

Sub: Tender No. EDP/207/2016 - Supply, Installation, Commissioning, Maintenance & Support of Access Control System at Mumbai Port Trust – Software Changes in respect of GST and providing additional RF links

Ref: 1. Your emails dated 24-1-2019 and 8-2-2019

2. MbPT's email dated 8-2-2019 and 11-2-2019.

Sir,

This is to inform you that your request for modification in PO Start date is accepted. The same has been conveyed to you vide our email dated 11-2-2019.

The date of issue of Work-order No. MEED/EDP/AccessControl/312 dated 12-10-2018 will be recon from 11-2-2019.

Further, as regards to the payment terms the clarifications are as under:

On completion of SRS, define test plans & delivery of all the sub-modules as per SRS : 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents. i.e. for the said payment to be due after SRS, test plan approval and submission for all the software modules and the application will be delivered in test for testing and commissioning shall be made available on the test area for testing and acceptance along with the test plans.

Yours' faithfully,

(RHS)
17/11/2020
उपनिदेशक (इ.ओ.पी.)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)
Mumbai Port Trust

V. S. S. Rao
12/2/19
Joint Director
01/2/19

Subject **RE: Work order Access Control - Changes in respect of GST and providing additional RF Links**
 From rameshpotdar <rameshpotdar@mbptmail.com>
 To <ashish.jamre@wipro.com>
 Cc vbsvr <vbsvr@mbptmail.com>, <anil.george@wipro.com>, <gopalkrishnan.iyer@wipro.com>
 Date 2019-03-22 16:40



Dear Ashish,

As informed to you, new terms and conditions are attached to the offer letter which are not acceptable.

All the terms and conditions of the Access Control System contract shall be applicable.

Please take the necessary action in this regard.

Regards,

Ramesh Potdar

On 2019-03-14 18:33, ashish.jamre@wipro.com wrote:

Dear Sir,

With regards to the Change Order No. :MEED/EDP/AccessControl/312 dated 12-10-2018 and following email clarifications,

We would like to highlight that we are not in position to accept the Change Order with respect to additional wireless link and GST module due to expiry of the referred Proposal and variation in the scope of wireless link.

In order to further process this, we request you to consider enclosed proposal and award a change order with reference of the same.

Encl: LETTER NO: LTR/MBPT/ACS/13032019/01

Ashish Jamre

Project Manager

SIMS

M: +91 99204 58201

Wipro Limited

Tower 7, Raheja Mindspace. Opp Airoli railway station. Navi Mumbai.
 Maharashtra 400 708. India.



Sensitivity: Internal & Restricted

From: rameshpotdar <rameshpotdar@mbptmail.com>

Sent: Friday, 22 February, 2019 15:11

To: Ashish Jamre (INDIA - GIS SIMS) <ashish.jamre@wipro.com>

Cc: vbsvr <vbsvr@mbptmail.com>; Anil George (INDIA - GIS SIMS) <anil.george@wipro.com>; Gopalkrishnan Iyer (INDIA - GIS SIMS) <gopalkrishnan.iyer@wipro.com>

Subject: RE: Work order Access Control - Changes in respect of GST and providing additional RF Links

Handwritten signature and stamp in the bottom right corner, including the text "By" and "14/1/2019".

**** This mail has been sent from an external source. Treat hyperlinks and attachments in this email with caution****

Dear Ashish,

The clarifications are as under:

1. BOQ details in your trailing mail are correct (except for rounding off in the last digit i.e. rupee. There is one rupee difference in the total order value and the BOQ. pl. correct the same at your end).
2. GST rates shall be at actual as per tender terms and conditions.
3. The the proposal is as mentioned under reference and the date is 22-8-2017. Typographical error shall be corrected.

Regards,

Ramesh Potdar

On 2019-02-21 15:43, ashish.jamre@wipro.com wrote:

Dear Sir,

Requesting Clarification on BOQ as per Following email and

Further we would like to highlight that , Mentioned Proposal date on Change order Letter (MEED/EDP/AccessControl/312) is mentioned as 22-08-2018 , however correct proposal date is 22-08-2017

Please clarify above both the Points at the earliest for system order loading.

Ashish Jamre

Project Manager

SIMS

M: [+91 99204 58201](tel:+919920458201)

Wipro Limited

Tower 7, Raheja Mindspace. Opp Airoli railway station. Navi Mumbai.
Maharashtra 400 708. India.



From: Ashish Jamre (INDIA - GIS SIMS)

Sent: Wednesday, 20 February, 2019 20:27

To: rameshpotdar <rameshpotdar@mbptmail.com>

Cc: vbsvr <vbsvr@mbptmail.com>; Anil George (INDIA - GIS SIMS) <anil.george@wipro.com>; Gopalkrishnan Iyer (INDIA - GIS SIMS) <gopalkrishnan.iyer@wipro.com>

Subject: RE: Work order Access Control - Changes in respect of GST and providing additional RF Links

Dear Sir,

(Handwritten signature)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)
Mumbai Port Trust

Ref :

1. Change Order No. :MEED/EDP/AccessControl/312 dated 12-10-2018
2. Clarification Letter on Change order : MEED/EDP/AccessControl/188 dated 14-02-2019
3. Email from Wipro: dt. 24-01-19 from ashish.jamre@wipro.com

We have received letter mentioned as clarification on the Change Order vide letter No. MEED/EDP/AccessControl/188 dated 14-02-2019, with clarification on following 2 points

1. Payment terms of GST Application Module
2. New Start date of the Project

However we had also requested for clarification vide our Email dt. 24-01-19 on BOQ details :-

Your are requested to confirm the same also, so that Order Loading can be completed in our system.:-

BOQ Details :

<u>MbPT : CR 1 : Wireless and GST</u>				
<u>ITEM</u>	<u>Radio</u>	<u>Tower</u>	<u>Installation</u>	<u>Sub Total</u>
1. Mallet Bunder using Existing tower	46308	0	52308	98616
2. Fish Jetty	76708	115385	52308	244401
3. Ferry Wharf Terminal	46308	115385	52308	214001
4. MOD Shed	76708	370000	52308	499016
5. MOD Gate	46308	115385	52308	214001
6. MOD Shed 2	46308	115385	52308	214001
7. SDM Office	46308	115385	52308	214001
<u>Subtotal- Wireless</u>	<u>384956</u>	<u>946925</u>	<u>366156</u>	1698037
GST 18%	69292	170447	65908	305647
Wireless Implemetaion with GST(A)				<u>2003684</u>
				-
<u>GST Application Module</u>	-	-	-	1164286
GST 18%				209571
Total (B)				<u>1373857</u>
	-	-	-	
<u>AMC Support 4 Year</u>	93287		876906	970193
GST 18%	16792		157843	<u>174635</u>
AMC Implementation with GST (C)	110078		1034749	<u>1144828</u>
Total PO - without GST				<u>3832516</u>
GST 18 %				<u>689853</u>
Total PO With GST = A+B+C				<u>4522369</u>

(Signature)
Dy. Director (EDP)

Ashish Jamre

Project Manager

SIMS

M: +91 99204 58201

Wipro Limited

Tower 7, Raheja Mindspace. Opp Airoli railway station. Navi Mumbai.
Maharashtra 400 708. India.



Sensitivity: Internal & Restricted

From: rameshpotdar <rameshpotdar@mbptmail.com>

Sent: Thursday, 14 February, 2019 11:54

To: Ashish Jamre (INDIA - GIS SIMS) <ashish.jamre@wipro.com>

Subject: RE: Work order Access Control - Changes in respect of GST and providing additional RF Links

**** This mail has been sent from an external source. Treat hyperlinks and attachments in this email with caution****

Dear Ashish,

A letter in this regard is already issued. The same is produced below:

Sub: Tender No. EDP/207/2016 - Supply, Installation, Commissioning, Maintenance & Support of Access Control System at Mumbai Port Trust - Software Changes in respect of GST and providing additional RF links

Ref: 1. Your emails dated 24-1-2019 and 8-2-2019

1. MbPT's email dated 8-2-2019 and 11-2-2019.

Sir,

This is to inform you that your request for modification in PO Start date is accepted. The same has been conveyed to you vide our email dated 11-2-2019.

The date of issue of Work-order No. MEED/EDP/AccessControl/312 dated 12-10-2018 will be recon from 11-2-2019.

Further, as regards to the payment terms the clarifications are as under:

On completion of SRS, define test plans & delivery of all the sub-modules as per SRS : 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents. i.e. for the said payment to be due after SRS, test plan approval and submission for all the software modules and the application will be delivered in test for testing and commissioning shall be made available on the test area for testing and acceptance along with the test plans.

Yours faithfully,

(Signature)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)

Joint Director

On 2019-02-13 17:56, ashish.jamre@wipro.com wrote:

Dear Sir,

Ref:

Work Order No. MEED/EDP/AccessControl/312 dated 12-10-2018

As discussed and mentioned in following email dt : 2019-02-08/15:42: ;

You are requested to share the clarification note on Payment terms.

Ashish Jamre

Project Manager

SIMS

M: +91 99204 58201

Wipro Limited



Tower 7, Raheja Mindspace. Opp Airoli railway station. Navi Mumbai.
Maharashtra 400 708. India.

Sensitivity: Internal & Restricted

From: rameshpotdar <rameshpotdar@mbptmail.com>

Sent: Monday, 11 February, 2019 12:10

To: Ashish Jamre (INDIA - GIS SIMS) <ashish.jamre@wipro.com>

Cc: vbsvr <vbsvr@mbptmail.com>; Gopalkrishnan Iyer (INDIA - GIS SIMS) <gopalkrishnan.iyer@wipro.com>; Anil George (INDIA - GIS SIMS) <anil.george@wipro.com>

Subject: RE: Work order Access Control - Changes in respect of GST and providing additional RF Links

** This mail has been sent from an external source. Treat hyperlinks and attachments in this email with caution**

Dear Ashish,

We wish to inform you that

Date of issue of Work Order for the subject work "Changes in respect of GST and providing additional RF Links"

Work Order No. MEED/EDP/AccessControl/312 dated 12-10-2018 will recon from 11-2-2019.

You are requested to complete the work at the earliest.

Regards,

(Signature)
7/11/2020
सुपरीवेयर (इ.सी.सी.)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)
Mumbai Port Trust

Ramesh Potdar

On 2019-02-08 15:42, ashish.jamre@wipro.com wrote:

Dear Sir,

We accept the following point for 60% Payment Milestone under GST module ;

For clarification :

the said payment to be due, after approval & submission of SRS document and test plan for GST module; and deployment of GST module in the test environment for testing.

Ashish Jamre

Project Manager

SIMS

M: +91 99204 58201

Wipro Limited

Tower 7, Raheja Mindspace. Opp Airoli railway station. Navi Mumbai.
Maharashtra 400 708. India.



Sensitivity: Internal & Restricted

From: rameshpotdar <rameshpotdar@mbptmail.com>

Sent: Friday, 8 February, 2019 13:20

To: Ashish Jamre (INDIA - GIS SIMS) <ashish.jamre@wipro.com>

Cc: vbsvr <vbsvr@mbptmail.com>; Gopalkrishnan Iyer (INDIA - GIS SIMS) <gopalkrishnan.iyer@wipro.com>; Anil George (INDIA - GIS SIMS) <anil.george@wipro.com>

Subject: RE: Work order Access Control - Changes in respect of GST and providing additional RF Links

** This mail has been sent from an external source. Treat hyperlinks and attachments in this email with caution**

Dear Ashish,

This is in reference to your request in the trailing mail regarding "Payment Terms" and "PO start date".

As regards to the payment terms, 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents.

The same shall be as per payment terms mentioned in the work order.

1. On completion of SRS, define test plans & delivery of all the sub-modules as per SRS : 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents. i.e. for the said payment to be

Handwritten signature and date: 19/2/2020
अशिश जामरे (इ.जी.सी.)
मुख्य डेटा इन्फो
अ.जी.सी. (एडप्ट)
महाराष्ट्र - इ.जी.सी.

due after SRS, test plan approval and submission for all the software modules and the application will be delivered in test for testing and commissioning shall be made available on the test area for testing and acceptance along with the test plans.

Please give your acceptance to the above payment terms.

Regards,

Ramesh Potdar

On 2019-01-24 17:06, ashish.jamre@wipro.com wrote:

Dear Sir,

Ref :

1. Ref: MEED/EDP/AccessControl/312 : Date: 12-10-2018
2. Tender No. EDP/207/2016
3. WORK ORDER - FA/EDP/TEND-207/2016/647 DT : 07 - OCT- 2016

Sub: Supply, Installation, Commissioning, Maintenance & Support of Access Control System at Mumbai Port Trust - Software change in respect of GST and providing additional RF links

With reference to the Order Change Request no : : MEED/EDP/AccessControl/312: Date: 12-10-2018 and aforesaid Work order;

Since the Said Change Request Order is Based on Our proposal dated 22-08-2017 and meanwhile our Blacklined Partners have revised their prices, we were not in position to accept the Order.

However we have renegotiated with our Partners and now We can share the order Acceptance after following confirmation from Mumbai Port Trust:

1. BOQ Details :

<u>MbPT : CR 1 : Wireless and GST</u>				
<u>ITEM</u>	<u>Radio</u>	<u>Tower</u>	<u>Installation</u>	<u>Sub Total</u>
1. Mallet Bunder using Existing tower	46308	0	52308	98616
2. Fish Jetty	76708	115385	52308	244401
3. Ferry Wharf Terminal	46308	115385	52308	214001
4. MOD Shed	76708	370000	52308	499016
5. MOD Gate	46308	115385	52308	214001
6. MOD Shed 2	46308	115385	52308	214001
7. SDM Office	46308	115385	52308	214001
<u>Subtotal- Wireless</u>	<u>384956</u>	<u>946925</u>	<u>366156</u>	1698037
GST 18%	69292	170447	65908	305647
Wireless Implemetaion with GST(A)				<u>2003684</u>
<u>GST Application Module</u>	-	-	-	1164286
GST 18%				209571

अधिकारी (स.डी.पी.)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)
Mumbai Port Trust

Total (B)				<u>1373857</u>
	-	-	-	
<u>AMC Support 4 Year</u>	93287		876906	970193
GST 18%	16792		157843	<u>174635</u>
AMC Implementation with GST (C)	110078		1034749	<u>1144828</u>
Total PO - without GST				<u>3832516</u>
GST 18 %				<u>689853</u>
Total PO With GST = A+B+C				<u>4522369</u>

1. (Clause 5)Payment Terms (A) GST Module to be modified as :

1. On delivery of completion of SRS signed document, define and approved test plans: 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents.
2. On delivery of all the sub-modules as per SRS and user acceptance and commissioning of the entire GST module: 40% of the base value

1. PO Start date: Date of PO with above Modification/confirmation. Date of Modified PO will be used for LD Calculations.

Ashish Jamre

Project Manager

SIMS

M: +91 99204 58201

Wipro Limited

Tower 7, Raheja Mindspace, Opp Airoli railway station, Navi Mumbai.
Maharashtra 400 708, India.



Sensitivity: Internal & Restricted

From: rameshpotdar <rameshpotdar@mbptmail.com>

Sent: Friday, 12 October, 2018 15:52

To: Ashish Jamre (INDIA - GIS SIMS) <ashish.jamre@wipro.com>

Cc: vbsvr <vbsvr@mbptmail.com>

Subject: Work order Access Control - Changes in respect of GST and providing additional RF Links

(Signature)
12/11/2018
उपनिदेशक (इ.जी.सी.)
मुंबई पोर्ट ट्रस्ट
Dy. Director (EDP)
Mumbai Port Trust

Ref: MEED/EDP/AccessControl/312

Date: 12-10-2018

M/s Wipro Limited (Infotech Division)

2nd floor, Spectra Building Street,

Hiranandani Garden,

Mumbai 400076

Fax: 022-30924848

Sub: Tender No. EDP/207/2016 - Supply, Installation, Commissioning, Maintenance & Support of Access Control System at Mumbai Port Trust – Software change in respect of GST and providing additional RF links

Ref: (1) MbPT Tender No. EDP/207/2016 – the tender document

(2) MbPT Work Order No. FA/EDP/Tend-207/2016/647 dated 7-10-2016

(3) Your offer for the subject work letter No. LTR/MbPT/ACS/22082017/01 dated 22-8-2017

(4) Contract agreement between M/s Wipro and Mumbai Port Trust for Tender No. EDP/207/2016

Sir,

We are pleased to inform you that your proposal dated 22-8-2018 for carrying out the work of RF Links at MOD (3 links), Mallet Bunder (3 links), Sr. Dock Master ID 1-link and GST module at a total cost of Rs. 45,22,368/- (Rupees Forty-five lakh twenty two thousand three hundred sixty eight only) inclusive of all taxes is accepted. The cost towards providing wireless links, their installation & commissioning and one year warranty shall be Rs.20,03,683/- (inclusive of all taxes) and cost towards 4 years comprehensive onsite AMC shall be Rs.11,44,828/- (inclusive of all taxes). Total for wireless links Rs.31,48,511/- (inclusive of all taxes). The total cost for Software change request in respect of GST and providing GST module shall be Rs.13,73,857 (inclusive of all taxes).

1. The scope of work

- Providing GST Module for the Access control system as per the requirements of MbPT. This includes

1. Study of broad requirements specified, submission of SRS,
2. Obtaining MbPT's approval to the SRS
3. Providing the software, installation
4. Developing the software by following quality & security procedures like secure architecture, secure implementation and secure support.
5. Testing of the software. The test cases shall be prepared by M/s Wipro and shall assist the users to carry out the tests so that entire functionality is covered.
6. Obtaining acceptance to the software from MbPT user department.
7. Commissioning of the GST module

- Providing Additional Wireless Links: The work of providing wireless links shall include erecting the tower of required height, necessary cabling at both the ends, electrical connections, conduiting etc and termination network cable at nearest network point, configuration of the devices. The work also includes cabling for 16 No. I/O points at various locations where links are provided. The material used shall satisfy all the technical specifications of the Tender (Tender EDP/207/2016).

The wireless RF links are to be provided to the following locations

1. Mallet Bunder using Existing tower
2. Fish Jetty
3. Ferry Wharf Terminal
4. MOD Shed
5. MOD Gate
6. MOD Shed 2
7. SDM Office

1. Delivery Period

(A) GST Module : The complete work related to GST module specified under scope of work shall be completed within 8 weeks from the issue of this work order.

(B) Providing Additional Wireless Links: The complete work of providing additional wireless links as described under scope of shall be completed within 8 weeks from the issue of this work order.

1. The Warranty / AMC

The entire work carried out under this work-order shall be under warranty for one year after installation, commissioning and acceptance by Mumbai Port Trust. Further it will be under AMC for the further period of 4 years.

1. Payment Terms:**(A) GST Module :**

Dy. Director (EDP)
 Mumbai Port Trust

- 91
1. On completion of SRS, define test plans & delivery of all the sub-modules as per SRS : 60% of base value of GST module and taxes at actuals shall be payable on submission of necessary documents.
 2. On user acceptance and commissioning of the entire GST module: 40% of the base value

(A) RF Links :

1. On delivery and acceptance of the material : 60% of base value of providing wireless links plus taxes at actuals shall be payable on submission of necessary documents.
2. On installation, configuration, testing, commissioning, user acceptance: 30% of the base value
3. Balance 10% base value of providing wireless links : on completion warranty period of one year plus AMC period of 4 years, i.e. 5 years from commissioning of the system or against BG of equivalent amount covering entire warranty and AMC period plus further 6 months claim period.
4. AMC charges shall be payable as per payment terms & conditions of the tender.
5. **Liquidated Damages:**

The time allowed for installing, commissioning as stipulated in the Work Order, shall be strictly observed. In the event the bidder failing to commence or complete the work within the stipulated dates or such extensions thereof as allowed by MbPT in writing, the bidder shall pay as liquidated damages for such delay to MbPT and not as a penalty, 0.5% of the work order value for every week or part thereof that the work remains un-commenced or unfinished from the time beyond completion time, provided always that the entire amount of compensation to be paid under the provisions of this section shall not exceed ten percent (10 %) of the of the work.

1. You are requested to submit the acknowledgement of this Work-order. You are also requested to execute a supplementary agreement with appropriate stamp duty within 10 days from the date of receipt of the Work-order. Till execution of the supplementary contract agreement, the notification of Award of Contract ie this Work Order will constitute the formation of a contract.

Yours faithfully,


Chief Mechanical Engineer(I/C)

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain proprietary, confidential or privileged information. If you are not the intended recipient, you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately and destroy all copies of this message and any attachments. WARNING: Computer viruses can be transmitted via email. The recipient should check this email and any attachments for the presence of viruses. The company accepts no liability for any damage caused by any virus transmitted by this email. [https://clicktime.symantec.com/32NR1aP99EX59bK9FJtrmy97Vc?](https://clicktime.symantec.com/32NR1aP99EX59bK9FJtrmy97Vc?u=www.wipro.com)
[u=www.wipro.com](https://clicktime.symantec.com/32NR1aP99EX59bK9FJtrmy97Vc?u=www.wipro.com)

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain proprietary, confidential or privileged information. If you are not the intended recipient, you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately and destroy all copies of this message and any attachments. WARNING: Computer viruses can be transmitted via email. The recipient should check this email and any attachments for the presence of viruses. The company accepts no liability for any damage caused by any virus transmitted by this email. [https://clicktime.symantec.com/3TjRMLmRLpaMVy2LXsNi3W87Vc?](https://clicktime.symantec.com/3TjRMLmRLpaMVy2LXsNi3W87Vc?u=www.wipro.com)
[u=www.wipro.com](https://clicktime.symantec.com/3TjRMLmRLpaMVy2LXsNi3W87Vc?u=www.wipro.com)

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain proprietary, confidential or privileged information. If you are not the intended recipient, you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately and destroy all copies of this message and any attachments. WARNING: Computer viruses can be transmitted via email. The recipient should check this email and any attachments for the presence of viruses. The company accepts no liability for any damage caused by any virus transmitted by this email. [https://clicktime.symantec.com/3TZ4uUmsRrbf3zky1FmUrTz7Vc?](https://clicktime.symantec.com/3TZ4uUmsRrbf3zky1FmUrTz7Vc?u=www.wipro.com)
[u=www.wipro.com](https://clicktime.symantec.com/3TZ4uUmsRrbf3zky1FmUrTz7Vc?u=www.wipro.com)

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain proprietary, confidential or privileged information. If you are not the intended recipient, you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately and destroy all copies of this message and any attachments. WARNING: Computer viruses can be transmitted via email. The recipient should check this email and any attachments for the presence of viruses. The company accepts no liability for any damage caused by any virus transmitted by this email. [https://clicktime.symantec.com/3UAot6E3xJbn66jBzfvKDte7Vc?](https://clicktime.symantec.com/3UAot6E3xJbn66jBzfvKDte7Vc?u=www.wipro.com)
[u=www.wipro.com](https://clicktime.symantec.com/3UAot6E3xJbn66jBzfvKDte7Vc?u=www.wipro.com)


Dy. Director (EDP)
Mumbai Port Trust

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain proprietary, confidential or privileged information. If you are not the intended recipient, you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately and destroy all copies of this message and any attachments. WARNING: Computer viruses can be transmitted via email. The recipient should check this email and any attachments for the presence of viruses. The company accepts no liability for any damage caused by any virus transmitted by this email. www.wipro.com

(Signature)
19/11/2020

उपनिर्देशक (ह.डी.पी.)
मुम्बई पोर्ट ट्रस्ट
Dy. Director (HDP)
Mumbai Port Trust