

**MUMBAI PORT TRUST
MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT**

**Minutes of the Dry Dock Allotment Planning Meeting
held on 04-11-2016 at 11.00 a.m.**

The Dry Dock Allotment Planning meeting was held with the Users of Dry dock at 11.00 a.m. on 04-11-2016 in Nirman Bhavan. Representatives of around 24 user firms were present in the meeting which was convened by Shri V.V. Prabhu, Dy. Chief Mechanical Engineer and Shri P.B. Bhagwat, Materials Manager alongwith Shri S.N. Shaikh, Superintending Engineer who was also present.

2. At the outset, Dy. CME welcomed all the Dry Dock Users. The meeting started with the administration of integrity pledge by all participants, being the Vigilance Awareness Week celebrated from 30th October 2016 to 5th November 2016.

3. Dy. CME informed that allotments shall be tentatively made for the forthcoming quarter i.e. from November 2016 to January 2017. He further informed that applications dated upto 30-05-2013 (from sr. no. 1 to 15 of Dry Dock list as on 04-11-2016) will be deleted if they do not take allotment during the ensuing period upto February 2017.

4. A tentative Dry Docking programme for HDD has been drawn scheduled from 09-11-2016 upto 17-02-2017. The schedule of tentative programme of Dry Docking as discussed and agreed by the representatives present in the meeting is enclosed subject to MbPT reserving the right to make changes considering emergencies and further changes if any required to be done to conform to the priority rules applicable for the Navy, Coast Guard and MDL vessels as approved by the Board.

TENTATIVE DRY DOCKING PROGRAMME
Hughes Dry Dock (MbPT)

From 09-11-2016 to 17-02-2017 (Based on readiness indicated by Dry Dock Users)

Slot No. for the quarter	Sr. No. as appearing in the entry list	Name & length of the vessel	Applicant/ Allottee	Slot period fixed (as per first allottee or as mutually agreed)	Period of slot available and provided for first allottee
1	417 PRIORITY ALLOTMENT	ICGS Achook (2 nd version)	Sagar Ship Repairers & Marine Services	10 days	09-11-2016 to 19-11-2016
	415	Triton Grace (63.4 mtrs)	Triton Maritime Ltd.	10 days	09-11-2016 to 19-11-2016
	52	Geo Hind Sagar (65.09 mtrs) (in place of Sea Jumbo appearing at Sr. No. 9)	Hind Offshore Pvt. Ltd.	10 days	09-11-2016 to 19-11-2016
2	118	TAG 9 (63.4 mtrs) (in place of TAG SIA appearing at sr. no. 10)	TAG Offshore Ltd.	10 days	23-11-2016 to 03-12-2016
	409	M.V. Shrihari (90 mtrs.)	Asianol Shipping Ltd.	10 days	23-11-2016 to 03-12-2016
	63	M.V.Anweshak (47 mtrs.)	Raj Shipping Agencies Ltd.	10 days	23-11-2016 to 03-12-2016
3	158	Sea Cheetah (61.41 mtrs)	Hind Offshore Pvt. Ltd.	10 days	07-12-2016 to 17-12-2016
	56	M.V. Royal Brahmaputra (75.3 mtrs)	SKS Logistics Ltd.	10 days	07-12-2016 to 17-12-2016
	389	Lady Grace (61.37 mtrs)	Hind Offshore Pvt. Ltd.	10 days	07-12-2016 to 17-12-2016

Slot No. for the quarter	Sr. No. as appearing in the entry list	Name & length of the vessel	Applicant / Allottee	Slot period fixed (as per first allottee or as mutually agreed)	Period of slot available and provided for first allottee
4	320 PRIORITY ALLOTMENT (Pending from earlier list)	ICGS Vijit (93.89 mtrs) 1 st version (in place of ICGS C-141 appearing at sr. no. 231)	Homa Engineering Works	15 days	21-12-2016 to 05-01-2017
	407	M.T. Lourdes (114 mtrs)	Seven Island Shipping Ltd.	15 days	21-12-2016 to 05-01-2017
	87	M.T. Mangalmurti (32.4 mtrs)	Glory Shipmanagement Pvt. Ltd.	15 days	21-12-2016 to 05-01-2017
5	08	AHTS Aadya (63.95 mtrs)	Sadhav Shipping Ltd.	15 days	09-01-2017 to 24-01-2017
	320 PRIORITY ALLOTMENT (Pending from earlier list)	ICGS Vijit (93.89 mtrs) 2 nd version (in place of ICGS C-141 appearing at sr. no. 231)	Homa Engineering Works	15 days	09-01-2017 to 24-01-2017
	34	SCI Ahimsa (66 mtrs)	SCI	15 days	09-01-2017 to 24-01-2017
6	187	Ace-III (72 mtrs) (in place of Ace-II appearing at sr. no. 96)	Ace Resources & Solutions Pvt. Ltd.	20 days	28-01-2017 to 17-02-2017
	24	GTV Samudra Sarvekshak (83.45 mtrs)	SCI	20 days	28-01-2017 to 17-02-2017
	89	KAMAL XXVI (71 mtrs.)	Jaisu Shipping	20 days	28-01-2017 to 17-02-2017

Above programme has been drawn considering exclusion of Sundays/Port Non Working days and Bank Holidays (which are applicable to MbPT) and/or may change as per Allottee's request prior to docking.