

**MUMBAI PORT TRUST  
MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT**

**Minutes of the Dry Dock Allotment Planning Meeting  
held on 20-08-2015 at 11.00 a.m.**

The Dry Dock Allotment Planning meeting was held with the Users of Dry dock at 11.00 a.m. on 20-08-2015 in Nirman Bhavan. Representatives of around 19 user firms were present in the meeting which was convened by Shri V.V. Prabhu, Dy. Chief Mechanical Engineer while CME and Shri S.P. Jahagirdar, Superintending Engineer were also present for the meeting.

2. At the outset, Shri Prabhu welcomed all the Dry Dock Users. CME emphasized on keeping the Dry Dock clean and he requested the Dry Dock users to extend all possible help / co-ordination to keep the work place in neat and tidy condition. He reiterated that this can be made possible if Dry Dock users determine to do so.

3. Dy. CME informed that the allotment shall be done as per the waiting list, readiness of the vessel and to any other vessel as per the length of balance slot available with approval of Dry Dock user, etc. as per the normal practice. He further informed that the applications dated upto 31-08-2012 (from sr. no. 1 to sr. no. 14 of Dry Dock list as on 20-08-2015) will be deleted if they do not take allotment during the ensuing period upto November 2015.

4. A tentative Dry Docking programme for HDD has been drawn scheduled from 14-09-2015 upto 11-12-2015. The schedule of tentative programme of Dry Docking as discussed and agreed by the representatives present in the meeting is enclosed. MbPT reserves the right to make changes considering the deserving cases of emergency and the vessels whose name is remained to be added in the list inadvertently.

5. Next Dry Dock allotment meeting will be scheduled in the month of November 2015 which will be informed to the Port Users in advance. Users were requested to visit MbPT website regularly.

**TENTATIVE DRY DOCKING PROGRAMME**  
**Hughes Dry Dock (MbPT)**

**From 14-09-2015 to 11-12-2015**

<b>14-09-2015 to 26-09-2015 (12 days)</b>
1. Sea Venture (Hind Offshore Ltd.) (48 mtrs.)
2. ICGS Sankalp (Homa Engineering Works) ( 105 mtrs.)
3. Guruprasad (Galleon Shipping Ltd.) (80 mtrs.)
<b>29-09-2015 to 12-10-2015 (12 days)</b>
1. PFS Supplier [PFS Shpg (India) Ltd.] (67 mtrs.)
2. Sea Jumbo (Hind Offshore Ltd.) (77 mtrs.)
3. Oceanis XXI (Arch Oceanic) (37 mtrs.)
<b>15-10-2015 to 20-10-2015 (5 days)</b>
1. Hal Supporter (Hal Offshore Ltd.) (63 mtrs.)
2. S.S. Kama (SCI) (35 mtrs.)
3. Sagar 4 (S.S. Offshore Pvt. Ltd.) (56 mtrs.)
<b>23-10-2015 to 04-11-2015 (12 days)</b>
1. Chandra Jupiter (Chandra Ship Management Pvt. Ltd.) (37 mtrs.)
2. Sea Aryan (Stallion Offshore) 113 mtrs.)
3. Avior (Modest Maritime Services Pvt. Ltd.) (42 mtrs.)
<b>07-11-2015 to 23-11-2015 (15 days)</b>
1. Ocean Classic (Ocean Sparkle Ltd.) (32 mtrs.)
2. Hind Kush (Hind Offshore Ltd.) (60 mtrs.)
3. M.T. Siddhidata (Glory Ship Management Pvt. Ltd.) (32 mtrs.)
<b>26-11-2015 to 11-12-2015 (15 days)</b>
1. INS Prabal (Navy) (76 mtrs.)
2. Rig Badrinath (Great Offshore) (106 mtrs.) (in place of Malaviya 4 & Gal Beaufort Sea)
3. Sea Melody (Hind Offshore (48 mtrs.)