MUMBAI PORT TRUST
MECHANCIAL & ELECTRICAL ENGINEERING DEPARTMENT
No. MEED/DD-2/4394.                                             Date: 25.09.2013     

To
ALL DD USERS

Dear Sirs,
Sub:  Dry Dock Allotment Planning 
Meeting held on 13.9.2013.
-----------

Please find enclosed a copy of the minutes of the Open Dry Dock Allotment Planning meeting held in this office at 3.00 p.m. on 13.9.2013. 
D.A.: Copy of minutes
Yours faithfully,

          Sd/-
         (A.B. Udavant) 

        Dy. CHIEF MECHANICAL ENGINEER
MUMBAI PORT TRUST

MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT
Minutes of the Dry Dock Allotment Planning Meeting 

held on 13/9/2013
------------

The Open Users’ Dry Dock Allotment Planning meeting was held at 3.00 p.m. on 13.9.2013 in this office.   Representatives of 28 user firms were present at the meeting.  Dy. CME, Shri A.B. Udavant, presided over the meeting. 
2. 
At the outset, Dy.CME welcomed all the Dry Dock users present and informed that as usual applications of only those Dry Dock users who are present in today’s meeting shall be considered for allotment. 
3.
Dy. CME informed that for vessels at Sr.Nos.1 & 22, allotments were postponed for accommodating Naval vessel and accordingly the same will be considered initially.  Vessel at Sr. No.199 is a MbPT vessel and the same will be considered on priority.   Similarly, for vessels at Sr.Nos.16, 65 & 102, references received to consider them on priority.  Accordingly, these vessels will also be considered on priority.  Also, Naval vessel and vessels of Government agencies are also considered on priority.  

4.  
Applications/requests received from users for interchange of their vessels have been considered and accordingly allotments have been made as per their request.

5.
Some of the users informed that  their vessels to be deleted from the list as the vessels have been either scrapped or dry docked elsewhere.   Accordingly, such vessels have been deleted from the list.   User members appreciated such firms for informing MbPT  for deletion of vessels from the list of applications since others will be benefited. 
6.
A copy of the list of Dry Dock applications was furnished to all representatives present in the meeting.  A tentative Dry Docking programme for HDD has been drawn scheduled from 08.10.2013.  The schedule of tentative programme of Dry Docking as discussed and agreed by the representatives present in the meeting is enclosed.  MbPT reserves the right to make changes considering the deserving cases of emergency. 
7.
On a query, Dy. CME informed  that applications received at the last  moment cannot be taken in the list, but will be included in the next list.
8.
After the meeting, a few users complained that they have not received e-mail intimation about the meeting.  MbPT had already informed earlier that although MbPT is sending intimation to Dry Dock users about the meeting, the users were also required to see the MbPT website where Dry dock allotment meeting intimation is displayed.  
9.
Next Dry Dock allotment meeting is scheduled in the 2nd  week of December, 2013.  Users are requested to keep in touch. 






  ****
Hughes Dry Dock (MbPT)
	Sr.No.
	Tentative Allotment firm and Vessel name
	Tentative allotment period 
	Tentative Dates

	Inner Compartment

	1.
	Great Offshore (GOL) Ltd.
Gal Constructor
	12 days
	14.10.2013 to 26.10.2013

	
	
	
	

	2.
	SCI Ltd.

Samudrika-1.
	23 days
	29.10.2013 to 21.11.2013

	
	MbPT
F.C. Shreshtha
	
	

	3.
	Hind Offshore Ltd.
Geo Hindsagar
	 12 days
	25.11.2013 to 07.12.2013

	
	
	
	

	4.
	SCI Ltd.

Samudrika-2.
	13 days
	11.12.2013 to 24.12.2013

	
	Krasny Marine Services P. Ltd.
ICGS Annie Besant
	
	

	Outer Compartment

	1.
	Chandra Ship Management P.Ltd
Barge Chandra Mercury
	10 days
	15.10.2013 to 25.10.2013

	
	Prince Marine Transport Services P. Ltd.

M.V. Viva
	
	

	2.
	Indian Navy

INS Tarkash

	16 days
	02.11.2013 to 18.11.2013

	
	
	
	

	3.
	Seven Islands Shpg Ltd.

M.T. Lourds
	10 days
	26.11.2013 to 06.12.2013

	
	Tran Star Marine & Offshore Services

Sumayla One
	
	

	4.
	SKS Shipping 

M.V. Royal Gomati
	11 days
	12.12.2013 to 23.12.2013

	
	Shree Krishna Stevedores P.Ltd.

Shree Krishna-XI.
	
	


PAGE  
4

