

**MUMBAI PORT TRUST**  
**MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT**

**Minutes of the Dry Dock Allotment Planning Meeting  
held on 04.04.2015**

-----

The Dry Dock Allotment Planning meeting was held with the Users of Dry Dock at 11.00 a.m. on 04.04.2015 in Nirman Bhavan. Representatives of around 25 user firms were present in the meeting which was convened by Shri V.V.Prabhu, Dy.Chief Mechanical Engineer while Shri S.P.Jahagirdar, Superintending Engineer, Shri S.Y.Sawant and Shri Gaikwad, Safety Officer were also present for the meeting.

2. At the outset, Shri Prabhu welcomed all the Dry Dock users and informed that the allotment shall be done as per the waiting list, readiness of the vessel, and any other vessel as per the length of balance slot available with approval of Dry Dock user, etc. as per the normal practice.
3. Shri Sawant and Shri Gaikwad, Security Officer emphasized on security point of view for the workers. Shri Gaikwad narrated regarding safety course to be arranged in the Dry Dock. He asked the representatives to nominate at least one candidate within one weeks time.
4. Dy.CME informed the users regarding minutes of meeting dated 12.12.2013 in which it was stated that applications upto 2011 shall be deleted from the list and it was also stated to make request in writing if anybody wants to retain their name in the list within 1 weeks time. Accordingly, Dy.CME asked the representatives to produce their acknowledgement, if they are interested to dry dock their vessel in 2<sup>nd</sup> quarter of this year.

5. Dy.CME informed that there are some applications who did not avail Dry Dock for last 3 years and therefore, he proposed that the users whose applications are between 1.1.12. to 31.3.12 (1<sup>st</sup> quarter of 2012) shall avail dry dock facility in 2<sup>nd</sup> quarter of the current year otherwise MbPT will delete their names from the list . Everybody agreed to this proposal.

6. Dy.CME informed that as per the Board's Resolution One vessel from MDL, one from ICGS and two from Indian Navy will be given allotment on priority basis and remaining vessels will come as per the waiting list.

7 A tentative Dry Docking programme for HDD has been drawn scheduled from 6.4.2015 to 15.07.2015. The schedule of tentative programme of Dry Docking as discussed and agreed by the representatives present in the meeting is enclosed. MbPT reserves the right to make changes considering the deserving cases of emergency and the vessels whose name is remained to be added in the list inadvertently.

8. Next Dry Dock allotment meeting will be scheduled in the month of July 2015 which will be informed to the Port users in advance. Users were requested to visit MbPT website regularly.

9. The Dry Dock users are once again requested to send the nomination of the personals of supervisory category by 15.4.2015 without fail for training programme to be conducted by MbPT.

# **TENTATIVE DRY DOCKING PROGRAMME**

## **Hughes Dry Dock (MbPT)**

**From 10.04.2015 to 05.08.2015**

<b>10.4.2015 TO 20.4.2015 (10 days)</b>
1. Kochi (MDL) (163 mtrs) (Priority Allotment)
2. Royal Hugli (SKS Logistics (75 mtrs)
<b>24.4.2015 to 4.5.2015 (12 days)</b>
1. Gati Majestic (Era Shipping ) ( 131 mtrs)
2. M.V.Srimant (Asianol Shipping ) ( 90 mtrs)
<b>08.05.15 to 18.5.2015 (10 days)</b>
1. M.V.Anweshak (Raj Shipping) (47 mtrs)
2. ICGS Rajdoot (Krasny Marine Services ( 54 mtrs)
3. TAG 12 (TAG Offshore) ( 70 mtrs)
<b>23.05.15 to 05.06.15 (12 days)</b>
1. Bhartis (Great Offshore) ( 41 mtrs)
2 ICGS Samudra Prahari (Krasny Marine Services) ( 95 mtrs)
3. MbPT Tug
<b>09.06.15 to 20.06.15 (12 days)</b>
1. Chandra Mercury (Chandra Ship) (76 mtrs)
2. Malviya 10 (Great Offshore) ( 62 mtrs)
3 Barge Aqua Float (Lift & Shift ) (68 mtrs )
<b>24.06.15 to 06.07.15 (12 days)</b>
1. Ocean Classic (Ocean Sparkle Ltd.) ( 32mtrs)
2. ACE Spirit (Orion Ship Management) ( 85 mtrs)
3. Delight (Seven Island) (122 mtrs)

<b>10.07.15 to 20.07.15 (12 days)</b>
<b>1. ICGS Sankalp (ICGS) (105 mtrs)</b> <b>2. Ocean Icon (Ocean Sparkle ) (36 mtrs)</b> <b>3. Ocean Defender (Raj Shipping) (53 mtrs)</b>
<b>24.07.15 to 05.08.15 (12 days)</b>
<b>1. INS Deepak ( Indian Navy) ( 95 mtrs)</b> <b>2. Sea Jumbo ( Hind Offshore) ( 77 mtrs)</b> <b>3. Charlie (Krasny Marine Services) ( 18 mtrs)</b>